



FOR IMMEDIATE RELEASE

STATEMENT ON ROAD CLOSURES AND TRAFFIC MANAGEMENT AT HARPER LANE, RADLETT

As part of the installation of a signalised junction at Harper Lane/Watling Street in Radlett, the necessary closure of Harper Lane, Radlett was scheduled to end on December 17th 2020.

However, due to unforeseen delays during the various service diversions, this unfortunately means that the planned completion date of the highway work is due be 28th February 2021.

Whilst all efforts are being made to recover lost time, works will require the west end of Harper Lane to remain closed, meaning that there will be no vehicular access to or from Harper Lane at the Watling Street junction and diversion routes will remain in place for the duration of the junction closure.

A speed reduction on Watling Street will also remain in force until the works are completed.

In addition to working closely with Hertfordshire County Council to ensure that the best solution possible is proposed, Bloor Homes is committed to ensuring that the necessary construction work is undertaken with disruption kept as minimal as is possible.

The junction signalisation and widening work includes major service diversions and installation of new service provisions, carriageway widening, installation of permanent traffic signals and central traffic islands, new safety railings, retaining features and highway drainage alterations.

This will be followed by the final phase of works which are tarmac surfacing, white lining, snagging and remedial work, safety audit.

Information updates from Bloor Homes regarding the road closure will be made available. Bloor Homes apologises for any noise or inconvenience caused during these works.

For general queries visit: <https://harperlaneroadclosure.bloorhomes.com/>

ENDS